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GEC – GENERAL ENGINEERING CONSULTANT 

Project Description:            
General Engineering Consultant Contract for the Blueprint Intergovernmental Agency. The LPA GROUP 
INCORPORATED is the Prime Consultant with Jacobs Engineering Group, Incorporated as the major 
subconsultant. Twelve additional subconsultants, seven of which are M/WBE firms, make up the 
LPA/Jacobs Blueprint GEC Management Team. 
 
Key Personnel:            
Program Manager:    David Snyder – THE LPA GROUP INCORPORATED 
Design Manager:    Jim Shepherd - Jacobs 
 
Contract Cost & Schedule Status – Contract 597 
Original Contract Amount: $ 21,944,716.00
Fiscal Year Re-Authorization: $ 3,456,852.00
Executed Supplemental Agreements: $ 0.00
Pending Supplemental Agreements: $ 0.00
Current Contract Amount: $ 25,401,568.00
Invoiced to Date: $ 20,358,442.31
Remaining Contract Amount:  $ 5,043,125.69
Percent of Contract Amount Complete: 80.1% 
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Subconsultant Participation:       Contract Amt    % of GEC      Expended            FY 

                   Contract       To Date              To Date 
Moore Bass Consulting        
     Stormwater & Landscaping $ 448,723.00 1.77 $ 224,368.87 $ 1,600.00
Pope Environmental        
     Environmental Services $ 454,276.00 1.79 $ 221,716.92 $ 34,100.55
OLH International        
     Program Controls $ 1,699,730.00 6.69 $ 1,588,044.12 $ 0.00
Beck Consulting Group        
     Government Relations $ 95,000.00 0.37 $ 85,554.61 $ 48,581.05
Quest Corporation of America        
     Public Involvement $ 1,127,180.00 4.44 $ 1,003,119.17 $ 145,825.16
Uzzell Advertising        
     Public Relations, Web Maint. $ 582,405.00 2.29 $ 524,414.16 $ 40,329.00
Welch & Ward Architects (no longer 
in business) 

       

     Architecture, Recreation Facilities $ 25,000.00 0.10 $ 13,737.00 $ 0.00
THC Right-of-Way Services, Inc.        
     R/W appraisal and acquisition $ 6,441,448.00 25.35 $ 4,220,917.16 $ 646,671.90
GPI Southeast        
     Survey and mapping $ 541,406.00 2.13 $ 177,009.62 $ 0.00
Weigal - Veasey        
     Property Appraisal $ 76,025.00 0.30 $ 0.00 $ 0.00
Williams Earth Sciences        
     Geotechnical Services $ 85,000.00 0.33 $ 23,773.46 $ 0.00
Allen Nobles & Associates        
     Survey $ 95,000.00 0.37 $ 127,123.84 $ 9,540.00
THE LPA GROUP (PRIME)        
     Prime Consultant $ 7,779,563.00 30.62 $ 7,523,880.36 $ 1,311,643.91
JACOBS (PRIME SUB)        
     Prime Subconsultant $ 5,945,812.00 23.40 $ 4,614,751.52 $ 626,177.68
Wilderness Graphics        
     Signage $ 5,000.00 0.02 $ 8,823.50 $ 3,823.50
O'Neal Surveying        
     Surveying $ 5,031.50 0.02 $ 1,208.00 $ 1,208.00
        

Total Contract: $ 25,406,599.50 100.00% $ 20,358,442.31 $ 2,869,500.75
 
 

MBE Goal: $ 3,938,022.92 15.50% 
    

MBE to Date: $ 3,662,162.85 17.99% 
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Activities Since Last Period: 

1. Notice to Proceed given on 6/25 and construction began on 7/6 for CCT-2 

2. Developed Scope of Services for Franklin Boulevard stormwater improvements 

3. Shortlisted five design firms for the Capital Cascade Connector Bridge on 6/22 

4. Owner Representative position secured for CCT-2 

5. Coordinated with COT PW on FAMU Way project for 6/25 Commission Meeting on final 
alignment decision 

6. Continued coordination with LCSB and their consultants regarding Broadmoor Pond 

7. Held Preconstruction, Partnering and Permit Meetings for CCT-2 

8. Oral presentations held for the three shortlisted CEI firms for CCSE-E3 

9. Met with LCSB regarding Franklin Boulevard project and Leon High School drainage 
issues 

10. Resolved traffic light issue at Sembler intersection with COT and FDOT  

11. Prepared RFP for Cascade Park Connector Bridge and circulated for review 

12. Working with COT Public Works on FAMU Way / CCT Segment 3 contiguous design 

13. Coordinated contamination issues at Cascade Park with URS and Sandco 

 

Planned Activities for Next Period: 
1. Monitor progress on the CCSE-E3 Design-Build project now advertised by FDOT District 

Three 

2. Release the Request for Proposal to the five shortlisted firms on the Capital Cascade 
Connector Bridge project 

3. Begin negotiations with the selected CEI firm for CCSE-E3 

4. Finalize the contract with design firm for the Franklin Boulevard stormwater improvements 
project 

5. Respond to any questions from the Request for Proposal for the Capital Cascade 
Connector Bridge project 

6. Finalize Broadmoor Pond cost sharing issues with LCSB 

7. Secure remainder of outstanding minor permits for CCT-2 

8. Continue with the FAMU Way Extension project assisting the COT Public Works as 
needed  

9. Check inspection and documenting procedures on CCT-2 

10. Monitor on-going contamination and clean up work at Cascade Park 

Note: The FAMU Way Assignment to develop Construction and Right-of-Way cost estimates is not being funded 
with sales tax money



MONTHLY PROGRESS REPORT 
July 2010 

 
 

GEC – GENERAL ENGINEERING CONSULTANT 

Reporting Period June 8, 2010 to July 13, 2010   Page 4 

GEC CASHFLOW
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GEC Contract Financial Summary of Planned Vs. Actual Costs – FISCAL YEAR 2010 
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GEC – PUBLIC INVOLVEMENT 

 
Activities Since Last Period: 

1. Move model and history panels from City Hall 

2. Continue to organize and hold partnering meeting for CCT-2 

3. Attended Preconstruction, Partnering and Permit Meeting for CCT-2 

4. Prepared presentation for Intergovernmental Agency Meeting 

5. Organize meeting with Leon High School Principal on CCT-1 

6. Prepared press release regarding traffic switch for CCSE-E2 

 

Planned Activities for Next Period: 

1. Organize and hold Construction Public Meeting for CCT-2 

2. Organize and hold Informational Meetings for FDOT 

3. Continue developing contact list for construction activities for CCT-2 

4. Begin coordinating for Ribbon Cutting Ceremony on CCSE-E2 

5. Prepare presentation for Rotary Club Area Presidents Meeting 
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N1 - CAPITAL CIRCLE NW – I-10 TO US 90 

Project Description - Roadway Contract: 
This 1.991-mile roadway project (FPID: 219722-1-52-01 & 02) consists of upgrading the existing undivided 
rural facility to a six-lane divided urban (curb and gutter) facility. Upgrades to the West Tennessee, Tharpe, 
Hartsfield and Commonwealth intersections are included. The purpose of the roadway improvement project 
is to increase the capacity and safety of the existing highway.  The roadway project was designed, let and 
constructed by the Florida Department of Transportation, with advance funding provided by the Blueprint 
2000 Intergovernmental Agency. 
 
The CCNW-N1 Roadway Improvement Project was Final Accepted by FDOT on September 4, 2007.  
 
Project Personnel: 
Blueprint 2000: Project Manager: David Snyder 
 CEI Constr. Manager: Marcus Kelly 
 CEI Administrator: Joey Gordon 
 
Project Description – Park Amenity and Landscaping Contract: 
A roadway landscaping and pond upgrading contract was issued by Blueprint 2000 on the CCNW-N1 
project. Capital Circle medians from south of Tennessee Street to south of I-10 were landscaped, as well as 
the medians of several intersecting roads.  Regional Stormwater Pond #1, later dedicated as the Martha 
Wellman Park, also received landscaping, a walking trail and numerous park amenities. 
 
The CCNW-N1 Roadway Improvements Project, from West Tennessee St. to Commonwealth Blvd. (with 
FDOT) was Final Accepted on September 4th, 2007. The Total Construction Cost, including $1,259,912 of 
JPA utility-work with COT, was $25,364,081.84 
 
The CCNW-N1 Park Amenities and Landscaping Project (later named Martha Wellman Park) was Final 
Accepted by Blueprint 2000 on June 26, 2009. The total Construction Cost was $1,055,653.37.  
 
The Total Right-of-Way Costs for these projects was $46,374,947.00 
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N2 - CAPITAL CIRCLE NW/SW – SR 371 (ORANGE AVE.) TO US 90 

Project Description: 
The Expanded Project Development and Environmental (PD&E) Study limits for this 2.9 mile project extend 
from Tennessee Street (US 90/SR 10) to Orange Avenue (SR 371). The purpose of this roadway 
improvement project is to increase the capacity and safety of the existing highway by expanding the existing 
two-lane undivided rural roadway to a six-lane divided urban (curb and gutter) facility. New traffic signals will 
be provided at Orange Avenue, Blountstown Highway and Gum Road Intersections. The project also 
includes significant landscaping as well as pedestrian, bicycle and recreational amenities. This project will 
develop final design plans for construction. 
 
Project Personnel: 
Blueprint 2000: Program Manager: David Snyder 
 Construction Manager: Marcus Kelly 
 Project Manager: Latesa Turner 
H.W. Lochner: Project Manager: Hugh Williams 
 
Contract Cost & Schedule Status - Agreement No. 772/Authorization 1 - As of  7/12/2010 
Contract Commencement: 10May04 
Contract Completion: 31Dec10 
Percent of Work Performed: 96.0% 
  
Original Contract Amount: $ 1,921,585.90 
Executed Supplemental Agreements: $ 3,868,834.94 
Pending Supplemental Agreements: $ 64,640.11 
Current Contract Amount: $ 5,790,420.84 
Invoiced to Date: $ 5,355,168.14 
Remaining Contract Amount: $ 435,252.70 
Percent of Contract Amount Complete: 92.5% 
  
Original Contract Time: 1095 Days 
Contract Time Extensions: 1331 Days 
Current Contract Time: 2426 Days 
Contract Time Expended: 2254 Days 
Contract Time Remaining: 172 Days 
Percent Contract Time Expended: 92.9% 
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Schedule Milestones: 
Final Environmental Documents 20Jun06 
Final Preliminary Engineering Report 20Jun06 
Location Design Concept Approval (LDCA) 22Aug06 
30% Roadway Plans 28Aug06 
VE Complete 27Oct06 
2nd Draft ROW Maps 30Apr07 
Final ROW Maps 30Sep07 
60% Roadway Plans 01Nov07 
90% Roadway Plans 08Aug08 
60% Structures (CSX Railroad Bridge, Gum Creek Bridge and 
Retaining Walls) Plans 

15Jan09 

90% Structures (CSX Railroad Bridge, Gum Creek Bridge and 
Retaining Walls) Plans 

13Feb09 

100% Roadway and Structures Plans 16Jul09 
Pre-Final Plans (US 90 to Orange) 18Dec09 
Pre-Final Plans (US 90 to North of SR 20) 09Sep10 
Final Plans (US 90 to North of SR 20) 15Oct10 
 
Design Subconsultant       Contract Amt   % of Design     Expended     FY 
Participation:       Contract       To Date  To Date 
Environmental Geotechnical 
Specialists 

       

     Geotechnical $ 566,070.06 9.78 $ 562,839.90 $ 0.00
Diversified Design & Drafting 
Services, Inc. 

       

     Survey and R/W Mapping $ 814,449.64 14.07 $ 773,649.20 $ 0.00
Archaeological Consultants, Inc.        
     Cultural Resource Assessment $ 24,093.51 0.42 $ 24,093.51 $ 0.00
HNTB/TEI        
     Traffic Analysis $ 90,310.59 1.56 $ 90,310.59 $ 0.00
American Acquisition Group        
     Right of Way $ 97,873.48 1.69 $ 94,046.22 $ 0.00
HW LOCHNER (PRIME)        
     Prime Consultant $ 3,985,169.13 68.82 $ 3,613,546.07 $ 128,705.93
PBS&J        
     Landscape $ 155,019.43 2.68 $ 143,462.65 $ 0.00
CDM        
     Stormwater Modeling $ 57,435.00 0.99 $ 53,220.00 $ 0.00
        

Total Design Contract: $ 5,790,420.84 100.00% $ 5,355,168.14 $ 128,705.93
 
 

Design MBE Goal: $ 897,515.23 15.50% 
   

Design MBE to Date: $ 1,360,582.61 25.41% 
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Project Status: 
Pre-Final plans for the full Capital Circle NW/SW (SR 263) project improvements from Orange Avenue (SR 
371) to Tennessee Street (US 90) were submitted in December 2009.  Right-of-Way acquisition, utility 
coordination and environmental permitting activities based on the full project are ongoing and nearing 
completion.  Blueprint has authorized H.W. Lochner to modify the plans and permits to construct the portion 
of the project from north of Blountstown Highway (SR 20) to Tennessee Street (US 90) based on available 
construction funding. 
 
Activities Since Last Period: 

1. Executed Supplemental Agreement #10 and completed negotiations for supplemental 
agreement to design the wetland mitigation area at the Broadmoor site 

2. Continued revising the plans in accordance with the advance authorization for 
Supplemental Agreement #10 

3. Commenced advance work for design of the  Broadmoor wetland mitigation site 
4. Continued coordination with Leon County School Board (LCSB) on master transportation 

planning and coordination with the Capital Circle improvements 
5. Performed calculations and provided data confirming that LCSB drainage could be 

accommodated in the Broadmoor pond 
6. Continued coordination with Leon County Growth Management, the Florida Department of 

Environmental Protection (FDEP), and the Army Corps of Engineers (ACOE) on 
permitting.  FDEP issued the Notice of Intent to Permit the project on April 30, 2010. 

7. Continued coordination with the City of Tallahassee Underground Utility Department on 
the Joint Project Agreement and Utility Contract Plans for the water and sewer work 

 
Planned Activities for Next Period: 

1. Continue resolution of permitting items.  Respond to Tom Ballentine request for additional 
information on the County Environmental Management Permit 

2. Complete coordination with COT and FDEP on the Delta Mitigation Area conservation 
easement 

3. Follow up with the Corps of Engineers on processing the Joint Wetland Resource Permit.  
Meeting scheduled for July 28th with Shayne Hayes 

4. Finalize and submit preliminary roadway/drainage/MOT plans for the shortened project in 
late July 

5. Continue plans development for the shortened project working towards a Pre-Final Plans 
submittal on September 9th 

6. Proceed with the design of the wetland creation mitigation at the Broadmoor site 
7. Provide support for the project utility coordination and development of revised Utility plans 

for the shortened project 
8. Finalize coordination with LCSB for N2 roadway and drainage improvements and 

development of their planned facilities. Prepare draft Joint Project Agreement 
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Significant Issues and Resolutions: 
ISSUE 
Complete outstanding permit and utility issues. 
RESOLUTION 
Finalizing the FDEP conservation easement for the Delta Mitigation Site.  The Notice of Intent to Permit the 
project was issued on 4/30/10.   
 
Based on recent coordination with Leon County and FDEP staff, Blueprint will evaluate the southern end of 
the Broadmoor Estates property to provide mitigation in lieu of the wetland creation proposed at the Gum 
Road site to facilitate future expansion of the floodplain storage area by the County per the 2002 Gum Road 
Target Area Master Plan. 
 
Corps of Engineers permit issuance is pending release of FDEP Wetland Resource Permit. 
 
The Leon County EIA/EMP is currently under review.  Lochner to respond to second round of comments 
this period. 
 
A revised draft JPA is currently under review by the COT Water/Sewer department and Blueprint staff. 

 
Contract Financial Summary of Planned Vs. Actual Costs 
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Right-Of-Way Status Report: 
 

IN POSSESSION 85

AGREEMENTS SECURED BUT NOT CLOSED 3

DONATION 2

NEGOTIATING/PREPARING FOR SUIT 0

TOTAL PARCELS ON PROJECT 88
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W1 - CAPITAL CIRCLE SW – CRAWFORDVILLE ROAD TO SR 20 

Project Description: 
A Project Development and Environmental (PD&E) Study will be conducted for that portion of Capital Circle 
(SR 263) between Crawfordville Road (SR 61/US 319) and Blountstown Highway (SR 20); a distance of 
approximately 6.7 miles.  The PD&E study will be conducted in accordance with Federal Highway 
Administration (FHWA), Blueprint 2000 Agency, and Florida Department of Transportation (FDOT) 
guidelines.  The study will evaluate alternative alignments as well as the existing alignment. Several viable 
alternatives will be developed and evaluated in order to address the project needs while taking into account 
the Blueprint 2000 & Beyond “Project Definitions Report”, prepared by the Economic and Environmental 
Consensus Committee in 1999, and the Lake Bradford Sector Plan, conducted by the Tallahassee/Leon 
County Planning Department. 
 
Project Personnel: 
Blueprint 2000: Planning Manager: Dave Bright 
 Project Manager: Latesa Turner 
Kimley-Horn & Assoc.: Project Manager: Steve Godfrey 
 
Contract Cost & Schedule Status - Agreement No. 1284/Authorization 1 - As of  7/12/2010 
Contract Commencement: 22Aug06 
Contract Completion: 30Apr12 
Percent of Work Performed: 95.0% 
  
Original Contract Amount: $ 2,672,271.68 
Executed Supplemental Agreements: $ 40,372.06 
Pending Supplemental Agreements: $ 0.00 
Current Contract Amount: $ 2,712,643.74 
Invoiced to Date: $ 2,555,856.39 
Remaining Contract Amount: $ 156,787.33 
Percent of Contract Amount Complete: 94.2% 
  
Original Contract Time: 1096 Days 
Contract Time Extensions: 982 Days 
Current Contract Time: 2078 Days 
Contract Time Expended: 1420 Days 
Contract Time Remaining: 658 Days 
Percent Contract Time Expended: 68.3% 
 
Schedule Milestones: 
Consultant Selected 26May06 
Study Begins 22Aug06 
Agency Kick-off Meeting 19Oct06 
Public Kick-off Meeting 19Oct06 
Community Mini-Charrettes 15Jan07 
Community Meeting 12Apr07 
Corridor/Concepts Charrette 10May07 
Interim Public Meeting 06Nov07 
Alternatives Public Information Meeting 13Nov08 
Preferred Alternative Public Meeting 13Aug09 
Public Hearing TBD 
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Design Subconsultant       Contract Amt   % of Design     Expended      FY 
Participation:       Contract       To Date  To Date 
Target Copy and Sign Printers        
     Printing $ 30,000.00 1.11 $ 29,818.54 $ 0.00
Keystone Field Services        
     Relocation $ 35,000.00 1.29 $ 35,000.00 $ 0.00
Environmental and Geotechnical 
Specialists 

       

     Geotech $ 127,874.94 4.71 $ 96,141.96 $ 14,051.17
Diversified Design & Drafting 
Services 

       

     Survey $ 31,840.00 1.17 $ 31,840.00 $ 0.00
StategyWise, LLC        
     Economic Development $ 0.00 0.00 $ 0.00 $ 0.00
Hamilton Smith Assoc.        
     Traffic $ 18,600.00 0.69 $ 18,600.00 $ 0.00
Registe, Sliger Engineering        
     Structures $ 123,376.71 4.55 $ 105,857.02 $ 31,461.07
KIMLEY-HORN & ASSOC (PRIME)        
     Prime $ 1,742,867.26 64.25 $ 1,660,214.05 $ 98,543.63
Dr. Wayson        
     Noise $ 0.00 0.00 $ 0.00 $ 0.00
Hass Center        
     Economic Development $ 37,200.00 1.37 $ 37,200.00 $ 0.00
Florida Acquisition & Appraisal        
     Appraisal/Acquisition $ 200,804.91 7.40 $ 200,804.91 $ 0.00
Biological Research Assoc.        
     Water Quality $ 105,815.50 3.90 $ 105,815.50 $ 12,726.06
Search, Inc        
     Cultural Resource/Archaeological $ 71,444.42 2.63 $ 48,444.06 $ 37,678.71
Camp, Dresser & McKee 
 

       

     Drainage & Pond Design $ 187,820.00 6.92 $ 186,120.35 $ 5,630.99
        

Total Design Contract: $ 2,712,643.74 100.00% $ 2,555,856.39 $ 200,091.63
 
 

Design MBE Goal: $ 367,563.23 13.55% 
   

Design MBE to Date: $ 317,257.52 12.41% 
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Project Status: 
Kimley-Horn and Associates began the Capital Circle Southwest PD&E study in late August, 2006. The 
Public and Agency Kickoff Meetings were conducted in October, 2006. Six Community Forum Meetings 
were conducted concluding with a Town Hall Meeting held in April 2007. The Concept Charrettes were held 
on May 10th and 12th, 2007. The Intergovernmental Agency (IA) approved the evaluation criteria and the 
criteria weighting that will be used to evaluate the alternative alignments.  An Interim Public Meeting was 
held on November 6, 2007 to present the status of the project since the Concepts Charrette. The project 
began the analysis phase using the alternative alignments established through the Concept Charrette 
process.  An Alternatives Public Meeting was held on November 13, 2008 to present the results of the 
evaluations conducted for the alternative alignments within the four corridor segments. Based on the results 
of the analyses and input received from the public at the Alternatives Meeting, recommendations were 
made regarding the best alternative for each segment, and these recommendations were approved by the 
Intergovernmental Agency on February 23, 2009.  The approved segment solutions have been combined to 
form an Existing Alignment (Widening) Alternative and a Realignment Alternative.  These two "Build" 
alternatives were evaluated, along with the "No-Build" alternative, using the 13 evaluation criteria and 
associated weightings established by the IA.  The results of these evaluations were presented to the public 
at the Preferred Alternatives Meeting on August 13, 2009.  The IA approved staff's recommendation to 
widen the existing alignment with commitments to protect the environment and to investigate improvements 
to the West Ditch, Grassy Lake and Black Swamp area at the September 21, 2009 IA meeting.  Seventeen 
Community Representatives meetings have been held through the month of June 2010.   
Activities Since Last Period: 

1. Provided draft Concept Plans to Blueprint for review 
2. Revised project information sheet contained in Typical Section Package per FDOT 

comments.  Submitted revised Typical Section Package to Blueprint for transmittal to 
FDOT 

3. Submitted the draft Natural Features Inventory for Blueprint review 
4. Made revisions to the Springhill Road report and finalized for use in the June TCC, CAC 

and IA agenda packages 
5. Continued coordination with COT on the Section 4(f) Determination of Applicability letter 

for the Golden Aster Preserve 
6. Coordinated with Blueprint, FDOT and FHWA on Cultural Resource Assessment 

comments and submittal to SHPO 
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Planned Activities for Next Period: 

1. Continue to prepare for a Fall Public Hearing and the final Community Representatives 
meeting 

2. Prepare for stakeholder meetings, as necessary (ie. with the Airport, FSU, St. Joe, US 
Forest Service, etc.) 

3. Revise draft Concept Plans for the Preferred Alignment and respond to review comments 
as necessary 

4. Discuss construction segments and costs for the segments along with the traffic analyses 
at the request of Blueprint staff 

5. Complete coordination with City of Tallahassee Parks, Recreation and Neighborhood 
Affairs Department on Golden Aster Preserve designation letter; Continue with Section 4(f) 
Determination of Applicability 

6. Coordinate with FDOT on Endangered Species Biological Assessment transmittal to US 
Fish and Wildlife Service for review and approval 

7. Assist with draft Environmental Assessment and Section 4(f) documentation submittals to 
FHWA 

8. Discuss West Ditch analysis and develop plan to address CAC and IA request 
 

 

Contract Financial Summary of Planned Vs. Actual Costs 
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E3 - CAPITAL CIRCLE SE – WOODVILLE HIGHWAY TO CRAWFORDVILLE ROAD 

Project Description: 
This project proposes to widen approximately 1.53 miles of the existing two-lane Capital Circle SE from 
Woodville Highway to Crawfordville Road to a multi-lane urban facility. 
 
FDOT Roadway ID: 55002000, SR 263 from MP 0.200 to MP 1.730 
 
In 2006/2007, URS prepared 60% design plans for Blueprint at a cost of $996,151.54.  URS had an M/WBE 
participation of 16%.  The preparation of 60% design plans was part of Blueprint’s strategy to be ready for 
construction if funding became available. 
 
Project Personnel: 
Blueprint 2000: Design Project Manager: Gary Phillips 
 Design-Build Project Manager: Marek Romanowski 
 Construction Manager: Marcus Kelly 
 
Project Status: 
 
Design-Build 
Blueprint has received confirmation from FDOT that $13.7 million of stimulus funding will be allocated for this 
project.  Blueprint began, but had to cancel the procurement process.  FDOT has assumed the procurement 
duties for this project.  FDOT has reduced the available stimulus funding for the project from $13.7 million to 
$10.5 million. Blueprint will manage the project once the contract is awarded. 
 
CEI 
PBS&J was ranked 31 to proved the Construction Engineering and Inspection (CEI) for the project 
 
Right-Of-Way Status Report: 
Right-of-Way maps are at 100%. Blueprint is in the position to begin acquiring Right-of-Way as funding 
becomes available. 
 
The Highway Easement Deed for Parcel 800 was issued by the Federal Highway Administration to the Florida 
Department of Transportation on January 16, 2009. 
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E2 - CAPITAL CIRCLE SE – WOODVILLE HIGHWAY TO TRAM ROAD 

 
Project Description: 
This project proposes to widen approximately 2.3 miles of the existing two-lane Capital Circle SE from 
Woodville Highway to Tram Road to an ultimate six-lane facility, mileposts 0.0 to 2.12.  In addition, a 
transitional segment west of Woodville Highway (SR 263, MP 0.0 to approximately MP 0.2) will be included. 
The purpose of the roadway improvement project is to increase the capacity and safety of the existing 
highway. A new traffic signal will be installed at the access to the Lakes at San Marcos development on 
Woodville Highway, south of CCSE. Provisions for future traffic signals will be provided at three 
intersections: Paul Russell Road, Southchase Boulevard and SouthWood Marketplace Drive to 
accommodate proposed developments on the north side of CCSE, between Woodville Highway and Tram 
Road. The project includes significant landscaping as well as pedestrian, bicycle and recreational amenities. 
 
Project Personnel: 
Blueprint 2000: Program Manager: David Snyder 
 Project Manager: Marek Romanowski 
 Construction Manager: Marcus Kelly 
Sandco Inc./Genesis: Project Manager: Bob Myrick 
 Design Project Manager: Jim Sullivan 
 
Contract Cost & Schedule Status - Agreement No. 1464 - As of 7/12/2010 
Contract Commencement: 28Aug07 
Contract Completion: 13Feb10 
Percent of Work Performed: 89.3% 
  
Original Contract Amount: $ 17,616,609.90 
Executed Supplemental Agreements: $ 1,106,416.20 
Pending Supplemental Agreements: $ 0.00 
Current Contract Amount: $ 18,723,026.10 
Invoiced to Date: $ 16,723,551.44 
Remaining Contract Amount: $ 1,999,474.66 
Percent of Contract Amount Complete: 89.3% 
  
Original Contract Time: 900 Days 
Contract Time Extensions: 242 Days 
Current Contract Time: 1142 Days 
Contract Time Expended: 1015 Days 
Contract Time Remaining: 127 Days 
Percent Contract Time Expended: 88.9% 
 
Schedule Milestones: 
Contract with DB Team executed 05Jun07 
Notice To Proceed 28Aug07 
Ground Breaking Ceremony 29Aug07 
Project Final Completion Date 12Oct10 
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Design Subconsultant       Contract Amt   % of Design     Expended      FY 
Participation:       Contract       To Date  To Date 
EGS        
     Environmental Engineering $ 385,218.29 24.43 $ 385,218.29 $ 58,341.96
Mehta & Associates, Inc.        
     Design Survey $ 44,000.00 2.79 $ 44,000.00 $ 0.00
Genesis Group        
     Prime Consultant of Design 
Team 

$ 1,147,296.86 72.77 $ 1,147,296.86 $ 35,000.00

        

Total Design Contract: $ 1,576,515.15 100.00% $ 1,576,515.15 $ 93,341.96
 

Design M/WBE Goal: $ 244,359.85 15.50% 
   

Design M/WBE to Date: $ 429,218.29 27.23% 

 
Construction Subconsultant  Contract Amt   % of Design     Expended      FY 
Participation:       Contract       To Date  To Date 
Florida Developers        
     Earthwork, Trucking, Drainage $ 1,071,423.62 6.25 $ 1,071,423.62 $ 433,060.41
Gains & Sons        
     Striping $ 123,316.27 0.72 $ 64,707.79 $ 40,019.45
Hawthorn Construction        
     Curb & Gutter, Concrete Work $ 1,122,819.95 6.55 $ 1,122,819.95 $ 566,888.44
Ingram Signalization Inc.        
     Signalization  $ 616,581.50 3.60 $ 394,600.00 $ 394,600.00
Tallahassee Contractors        
     Trucking, Limerock Base $ 746,225.89 4.35 $ 560,449.79 $ 0.00
Sandco, Inc        
     Prime Contractor of DB Team $ 12,915,242.97 75.32 $ 11,382,134.39 $ 4,082,765.71
Pinnacle Construction        
     Construction Materials/Delivery $ 550,900.75 3.21 $ 550,900.75 $ 550,900.75
        

Total Construction Contract: $ 17,146,510.95 100.00% $ 15,147,036.29 $ 6,068,234.76
 
 

Construction MBE Goal: $ 3,600,767.30 21.00% 
   

Construction MBE to Date: $ 3,764,901.90 24.86% 
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Project Status: 
The Design-Build Contract was executed on 6/05/07. Utility kick-off meeting was held on 6/27/07. The Pre-
construction Conference and the Public Meeting were held on 7/24/07. A Joint Project Agreement (JPA) 
was entered into by St. Joe Company, City of Tallahassee and Blueprint 2000 on 7/31/07. Per terms of this 
JPA, easements for five drainage ponds and Right-of-Way donated to the project by St. Joe were obtained 
from St. Joe. Notice to Proceed was issued to the Design-Build Team on 8/28/07 and the Ground Breaking 
Ceremony was held on 8/29/07.   
 
The National Features Inventory (NFI) report was approved by COT Growth Management.  COT Growth 
Management issued the Environmental Impact Assessment exemption (EIA short form B (low)) for 
Segments 1 and 3A in October 2007. The EIA for Segment 2 was approved by COT Growth Management 
on 12/18/07. The Clearing and Grubbing Permit, including "sediment sumps" located at the future 
stormwater pond sites, and fill stockpiling permit, were issued by Growth Management for Segments 1 and 
3A. The clearing permit for Segment 2 was issued on 1/17/08, with the exception of Pond 600. The clearing 
permit for Pond 600 was obtained in March 2008.  The Stormwater Permit was received from the 
Department of Environmental Protection. The EMP permit for Segment 1B was obtained from COT Growth 
Management on 3/24/08, for Segment 1A on 6/27/08 and for Segment 3A on 8/28/08. The EIA for Segment 
3B was approved by Growth Management on 5/08/08. The clearing and grubbing permit for Segment 3B 
was obtained on 7/11/08. The EMP permit application for Segment 2 was issued by Growth Management 
on 12/19/08. Lighting plans are complete and were released for construction on 2/17/09. Roadway plans 
were released for construction for Segment 2. Segment 1B EMP permit update for Southchase Boulevard 
and Marketplace Drive intersections were obtained on 4/07/09. Blueprint reviewed final Traffic Signal plans 
for Woodville Highway, Southchase Boulevard and SouthWood Marketplace Drive intersections, and 
released them for construction on 6/15/09. The EMP permit update for Pond 300 conveyance was obtained 
on 6/28/09.The EMP permit for Segment 3B was obtained on 7/10/2009. The Management of Traffic (MOT) 
Plans for the entire project were reviewed by Blueprint and released for construction on 7/17/09. Blueprint 
reviewed roadway final plans for Segment 3B and released them for construction on 10/14/09. Blueprint 
released final Signing and Pavement Marking plans for construction on 4/13/10. 
 
The Electrical Resistivity Imaging (ERI) tests are complete for Ponds 200, 300, Pond 300 conveyance 
easement and Pond 600. The ERI test results at Pond 200 and Pond 600, and the soil borings at Pond 600 
indicated that all pond sites are acceptable for pond locations, and no further investigations were 
recommended. Karst investigations at Ponds 100 and 100A are complete. Additional borings were 
advanced at Pond 100A, and mitigation alternatives were prepared for that pond. Karst investigations were 
conducted at Segment 3A sinkhole and additional borings were advanced to establish the need for 
mitigation measures. The final report, including recommendations, was submitted to Blueprint on 7/17/09. 
Blueprint coordinated with FDOT regarding mitigation for the sinkholes. Several small diameter voids were 
discovered during construction of the CCSE westbound lanes, which were backfilled with embankment 
material or fly-ash grout and sealed with clay or geotextile.  
 
Utility relocation and new installation work is complete. Sanitary gravity sewer lines are complete. A 12 inch 
"bleed-off" sanitary sewer system was installed in the southeast quadrant of CCSE and Woodville Highway 
intersection. The Air Release Valve vaults were placed on 42" and 36" sanitary force mains. Installation of 
drainage pipes and structures is complete - some local adjustments of drainage structures are required. 
Road construction up to the top of structural asphalt is substantially complete on the project. One lane of 
traffic in eastbound and westbound directions was provided at the beginning of July 2010 upon completion 
of structural asphalt.  
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Project Status (continued): 
Permanent traffic signal installation at the Lakes at San Marcos intersection on Woodville Highway is 
substantially complete.  Work on traffic signals at Woodville Highway and Marketplace Drive/CCSE 
intersections is substantially complete. Placement of friction course and temporary pavement markings are 
scheduled to begin in the next reporting period.   
 
The Dispute Resolution Board (DRB) meeting was held on 6/22/2010. 
 
Activities Since Last Period: 

1. Substantially completed second lift of structural asphalt on CCSE and Woodville Highway 
2. Continued grading of embankment on the north side of CCSE   
3. Completed directional-bore extension to the re-use water line west of Woodville Highway 
4. Completed installation of street lighting conduits, conductors, pull boxes and fiberglass 

poles on the north side of CCSE 
5. Continued placing topsoil, sod and ground cover and other landscaping elements on 

CCSE in Segments 3B and 2 
6. Continued construction of cross roads intersections on the north side of CCSE  
7. Provided field adjustments to driveways and drainage structures at various locations 
8. Continued curb and gutter installation and adjustments in transitions at both ends of the 

project 
9. Continued revisions to signing and pavements marking plans 

10. Continued installation of permanent traffic loops at signalized intersections 
 
Planned Activities for Next Period: 

1. Begin placement of friction course and temporary pavement markings on the project  
2. Complete grading of embankment on the north side of CCSE  
3. Complete installation of all elements of street lighting system 
4. Continue construction of Merchants Row Boulevard, Southchase Boulevard and 

Marketplace Drive intersections on the north side of CCSE 
5. Complete installation of traffic signal loops and miscellaneous wiring at SouthWood 

Marketplace Drive intersection 
6. Complete corrections of deficient drainage pipes and structures at various locations 
7. Continue punch list items 
8. Continue installation and maintenance of landscaping in CCSE median and on CCSE 

north side 
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CCSE and Woodville Highway Intersection Layout in Final Phase of Construction 
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CCSE and Future Merchants Row Boulevard Intersection 
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 CCSE and Future Merchants Row Boulevard 
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CCSE and Future Southchase Boulevard Intersection 
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West Approach to Future SouthWood Marketplace Drive Intersection 
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Contract Financial Summary of Planned Vs. Actual Costs 
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Schedule 
 

 
Right-Of-Way Status Report: 
 
Blueprint is in possession of all parcels.  One parcel is still in litigation. 
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E1 - CAPITAL CIRCLE SE – CONNIE DRIVE TO TRAM ROAD 

Project Description: 
The proposed 3.44-mile project along Capital Circle Southeast (US 319/SR 261) extends from south of 
Tram Road to Connie Drive (milepost 1.931 and 5.371) in Leon County and includes expanding the existing 
two-lane undivided rural roadway to a six-lane divided urban (curb and gutter) facility.  The purpose of the 
roadway improvement project is to increase the capacity and safety of the existing highway.  New traffic 
signals, including ITS features, will be provided at six intersections: Tram Road, Shumard Oak Boulevard, 
Merchants Row Drive, Blair Stone Road, Orange Avenue and Old St. Augustine Road. The project also 
includes significant landscaping as well as pedestrian, bicycle and recreational amenities. 
 
Project Personnel: 
Blueprint 2000: Program Manager: David Snyder 
 Project Manager: Marek Romanowski 
 Construction Manager: Marcus Kelly 
Joint Venture/PBS&J: Project Director, JV: William Mayfield 
 Project Mgr., PBS&J: Steve Martin 
 
Project Status: 
Blueprint 2000 issued Final Acceptance Letter for this project on 6/16/08. 
 
The total contract duration was 1253 calendar days. 
 
The final construction cost was $37,715,142. 
 
M/WBE Participation: Design 18.01% Construction 25.17% 
 
Right-Of-Way Status Report: 
 
Blueprint is in possession of all parcels.   
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C2 – CAPITAL CASCADE TRAIL – SEGMENT 2 DESIGN 

Project Description: 
Within the Capital Cascade Trail, Segment 2 is from Lafayette Street to South Monroe Street. 
 
Project Personnel: 
Blueprint 2000: Planning Manager: David Bright 
 Project Manager: Gary Phillips 
Genesis: Project Manager: Mark Llewellyn 
   
 
Contract Cost & Schedule Status - Agreement No. 533/Authorization LOA - As of 7/12/10 
Contract Commencement: 30May06 
Original Contract Completion: 12Dec10 
Percent of Work Performed: 99.0% 
  
Original Contract Amount: $ 2,399,652.27 
Executed Supplemental Agreements: $ 1,549,692.35 
Pending Supplemental Agreements: $ 0.00 
Current Contract Amount: $ 3,949,344.62 
Invoiced to Date: $ 3,895,626.39 
Remaining Contract Amount: $ 53,718.23 
Percent of Contract Amount Complete: 98.6% 
  
Original Contract Time: 519 Days 
Contract Time Extensions: 1010 Days 
Current Contract Time: 1529 Days 
Contract Time Expended: 1470 Days 
Contract Time Remaining: 59 Days 
Percent Contract Time Expended: 96.1% 
 
Schedule Milestones: 
Letter of Authorization 30May06 
Submit Design Project Schedule  15Jun06 
Workshop #1: Program Formation 15Sep06 
Workshop #2: Design Selection 14Sep06 
Plan Submittal - 50%  19Oct07 
Plan Submittal - 90% 31Mar09 
90% Re-Submittal and Specifications 31Jul09 
Release IFB (Final Construction Plans and Specifications) 12Nov09 
Bid Opening 04Feb10 
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Design Subconsultant       Contract Amt   % of Design     Expended      FY 
Participation:       Contract       To Date  To Date 
Archaeological Consultants Inc.        
     Archaeological Services $ 32,794.68 0.83 $ 32,794.68 $ 0.00
Environmental and Geotechnical 
Specialist 

       

     Geotechnical $ 261,743.38 6.63 $ 261,743.38 $ 3,533.38
Akin Associates Architects        
     Architectural $ 170,193.23 4.31 $ 161,703.23 $ 26,176.40
Moore Bass        
     Land Planning $ 4,659.91 0.12 $ 4,456.16 $ 0.00
Uzzell Advertising        
     Public Relations $ 14,062.61 0.36 $ 14,062.61 $ 0.00
Carr, Lynch, Sandell        
     Park Design $ 623,420.65 15.79 $ 599,376.82 $ 25,270.44
Jennings Environmental        
     Environmental $ 27,198.52 0.69 $ 27,198.52 $ 0.00
Pinnacle Engineering Group        
     MEP $ 121,913.86 3.09 $ 118,367.72 $ 10,139.95
CDM        
     Stormwater $ 183,410.00 4.64 $ 183,410.00 $ 686.55
Genesis Group        
     Prime $ 2,210,909.02 55.98 $ 2,200,182.43 $ 107,253.81
PBS&J/Brown and Caldwell        
     Water Quality $ 98,736.00 2.50 $ 96,866.00 $ 11,464.40
Garcia Bridge Engineers        
     Bridge Design $ 196,262.76 4.97 $ 191,424.84 $ 17,902.99
Rosenbaum        
     Park Design $ 4,040.00 0.10 $ 4,040.00 $ 404.00
        

Total Design Contract: $ 3,949,344.62 100.00% $ 3,895,626.39 $ 202,831.92
 
 

Design M/WBE Goal: $ 612,148.42 15.50% 
   

Design M/WBE to Date: $ 666,184.90 20.29% 

 
**Please Note:  Carr, Lynch and Sandell’s contract amount is not contained in the M/WBE calculation. 
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Project Status: 
Letters of Authorization #5 and #6 were executed on March 9 and May 30, 2006, respectively. The two 
LOAs have been combined under Segment 2 Design and Permitting task for a total cost of $2,399,652.27.  
Supplemental Agreement #7 was executed on September 18, 2007 for a total of $1,105,479.33.  
Supplemental Agreement #8 was issued on December 15, 2008 for a total of $366,216.49. Supplemental 
Agreement #9 was issued on November 19, 2009 for a total of 77,996.52. 
 
The new total contact amount is $3,949,344.61 
 
Activities Since Last Period: 

1. Obtained CSX Piping Permit Approval 
2. Conducted Pre-Construction Meeting on June 16  
3. Conducted Partnering Meeting on June 22 
4. Continued meetings with City Electric to discuss/resolve manhole extensions near 

Gadsden Street 
5. Met with City Environmental Resources to discuss contamination removal above and 

beyond what is required for Cascade Park Project 
6. Issue Notice to Proceed on June 25 
7. Executed Maintenance Agreement for Apalachee Parkway and South Monroe Street in 

order to obtain FDOT General Use Permit Approval 
8. Met with City Gas to coordinate relocation of high/low pressure gas lines consistent with 

project construction schedule 
 
Planned Activities for Next Period: 

1. Complete light pole relocation design at Apalachee Parkway and submit to FDOT for 
approval and complete General Use Permit 

2. Submit Consumptive Use Permits for irrigation and pond augmentation to NWFWMD 
3. Obtain Landscape Permit Approval from FDOT for Monroe Street and Apalachee Parkway 
4. Obtain General Use Permit Approval from FDOT for Apalachee Parkway and South 

Monroe 
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CCT SEGMENT 2 CASHFLOW
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Contract Financial Summary of Planned Vs. Actual Costs 

 
 
 
Right-Of-Way Status Report: 
 
FDEP TIITF Lease Agreement has been executed with an effective date of September 1, 2008.   
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C2 - CAPITAL CASCADE TRAIL – SEGMENT 2 CONSTRUCTION 

Project Description: 
Capital Cascade Park Construction 
 
Project Personnel: 
Blueprint 2000: Project Manager: Gary Phillips 
 CEI Project Manager: Marcus Kelly 
Sandco: Project Manager: Jeff Sprouse 
 
Contract Cost & Schedule Status - As of 7/12/2010 
Contract Commencement: 06Jul10 
Contract Completion: 05Jul12 
Percent of Work Performed: 0.0% 
  
Original Contract Amount: $ 22,970,011.43 
Executed Supplemental Agreements: $ 0.00 
Pending Supplemental Agreements: $ 0.00 
Current Contract Amount: $ 22,970,011.43 
Invoiced to Date: $ 0.00 
Remaining Contract Amount: $ 22,970,011.43 
Percent of Contract Amount Complete: 0.0% 
  
Original Contract Time: 730 Days 
Contract Time Extensions: 0 Days 
Current Contract Time: 730 Days 
Contract Time Expended: 8 Days 
Contract Time Remaining: 722 Days 
Percent Contract Time Expended: 1.1% 
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Design Subconsultant       Contract Amt   % of Design     Expended      FY 
Participation:       Contract       To Date  To Date 
Metal Fabrication        
     Railing, Bridges, Metal Fabrication $ 1,000,000.00 4.35 $ 0.00 $ 0.00
Hawthorne Construction        
     Concrete Work $ 750,000.00 3.27 $ 0.00 $ 0.00
Ingram Signalization        
     Signalization $ 270,000.00 1.18 $ 0.00 $ 0.00
Crosspoint (utilities)        
     Underground Utilities $ 1,000,000.00 4.35 $ 0.00 $ 0.00
Pinnacle Const. Support        
     Construction Management $ 1,840,000.00 8.01 $ 0.00 $ 0.00
Sandco        
     Prime $ 18,110,011.43 78.84 $ 118,058.90 $ 0.00
        

Total Construction Contract: $ 22,970,011.43 100.00% $ 0.00 $ 0.00
 
 

Construction MBE Goal: $ 4,823,702.40 21.00% 
   

Construction MBE to Date: $ 0.00 0.00% 

 

Activities Since Last Period: 
1. Notice to Proceed issued June 25 
2. Performing survey / layout control points 
3. Mobilizing equipment  
4. Clearing & grubbing Cascade Park Lane and Lower Park 
5. Utility investigations along Gadsden Street 
6. Constructed access road from Gaines Street 
7. Installing erosion control items and tree protection devices 
8. Construction Layout 
9. Drawing down water in ponds 

 
Planned Activities for Next Period: 

1. Clearing and grubbing 
2. Mobilization - Field Office 
3. Lower Pond Grading 
4. Install sheet piling and begin retaining wall construction under CSX bridge trestle 
5. Begin lower pond box culvert construction (12' x 5' and 8' x 3.5') 
6. Remove contamination in Area 4 and underneath Gadsden Street as required 
7. Begin design of electric manhole/vault extensions  
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C3 & C4 - CAPITAL CASCADE TRAIL – SEGMENTS 3 AND 4 DESIGN 

Project Description: 
Phase 2 tasks have been authorized and include the following major elements: 
 

 Design and permitting for ditch lining between South Monroe Street and Adams Street 
 Design and permitting for Coal Chute Pond 
 60% Construction documents for Black Swamp Nature Park 

 
Project Personnel: 
Blueprint 2000: Planning Manager: David Bright 
 Program Manager: Dave Snyder 
 Project Manager: Gary Phillips 
Kimley-Horn: Project Manager: Richard Barr 
 
Contract Cost & Schedule Status - Agreement No. 1736/Authorization LOA #1 - As of 
7/12/2010 
Contract Commencement: 01Jun08 
Original Contract Completion: 01Jun09 
Percent of Work Performed: 76.0% 
  
Original Contract Amount: $ 1,057,759.98 
Executed Supplemental Agreements: $ 880,694.00 
Pending Supplemental Agreements: $ 0.00 
Current Contract Amount: $ 1,938,453.98 
Invoiced to Date: $ 1,428,523.24 
Remaining Contract Amount: $ 509,930.74 
Percent of Contract Amount Complete: 73.7% 
  
Original Contract Time: 365 Days 
Contract Time Extensions: 548 Days 
Current Contract Time: 913 Days 
Contract Time Expended: 772 Days 
Contract Time Remaining: 141 Days 
Percent Contract Time Expended: 84.6% 
 
Schedule Milestones: 
IMC Approval  27May08 
Contract Executed 29May09 
Phase 2 Kick-Off Meeting 11Aug09 
Ditch Lining Deliverables 26Mar10 
Coal Chute Pond Deliverables 17Aug10 
All Deliverables 01Dec10 
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Design Subconsultant       Contract Amt   % of Design     Expended    FY Year 
Participation:       Contract       To Date  To Date 
Tampa Bay Engineering        
     Utility Investigation $ 80,445.89 4.15 $ 56,750.89 $ 0.00
3DS        
     Surveying/Right-of-Way 
Services 

$ 443,092.00 22.86 $ 440,039.50 $ 46,164.50

Cheryl Johnson        
     Model Review $ 14,750.00 0.76 $ 5,148.00 $ 0.00
In-Situ        
     Stream Gage installation and 
monitoring 

$ 32,000.00 1.65 $ 32,000.00 $ 0.00

Biological Research & Associates        
     Environmental $ 48,500.00 2.50 $ 48,500.00 $ 0.00
CDM        
     Stormwater Modeling and 
Design 

$ 286,381.00 14.77 $ 244,938.92 $ 19,802.92

Kimley-Horn        
     Prime - Data Collection, 
Environmental , Project M 

$ 985,438.00 50.84 $ 611,446.84 $ 252,285.86

EGS        
     Geotechnical  $ 47,847.00 2.47 $ 23,179.69 $ 0.00
        

Total Design Contract: $ 1,938,453.89 100.00% $ 1,462,003.84 $ 318,253.28
 

Design MBE Goal: $ 300,460.35 15.50% 
   

Design MBE to Date: $ 463,219.19 31.68% 
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Project Status: 
Blueprint is working with the City Economic Development Office on the design, Right-of-Way acquisition and 
construction phases for Coal Chute Pond located in Segment 3 between the CSX Railroad, the St. 
Augustine Branch (SAB) ditch and Railroad Square. The City is looking for locations that will provide 
stormwater treatment opportunities for Gaines Street and Railroad Square Redevelopment.  COT is 
preparing an Economic Development Administration Grant to fund the design and construction of Coal 
Chute Pond. Blueprint has identified eight parcels that need to be acquired in order to construct the Coal 
Chute Pond.   
 
Parcel No. 4101208060000 located between South Monroe Street and South Adams Street is owned by the 
City of Tallahassee.  Blueprint 2000 will not need to acquire this property to complete the ditch 
improvements and Capital Cascade Connector Bridge. 
 
Blueprint has requested titles, legal descriptions/sketches for each of the parcels to be acquired. 
 
Phase 2 tasks have been authorized and include the following major elements: 

 Technical and Stakeholder Meetings 
 Ditch Lining Design and Permitting (from South Monroe Street to Adams Street) 
 Coal Chute Park Stormwater Management Facility Design and Permitting 
 Pond 5 Design (permitting is not included) 
 QA/QC 
 

Activities Since Last Period: 
1. Attended TCC and CAC meetings and provide updates on Coal Chute Park Pond and 

Pond 5 projects 
2. Obtained additional tree survey information in the area of the ditch lining project as 

amended to include the area west of Adams Street 
3. Prepared cost estimate for two ditch lining alternatives as identified by modeling prepared 

by Blueprint GEC: one single box culvert option and one double box culvert option and 
presented cost estimates to Blueprint for design direction 

4. Began design of double 10’x8’ box culvert from west of South Monroe Street to west of 
South Adams Street after receiving design direction 

5. Prepared and submitted Coal Chute Park Pond LUCC 
 
Planned Activities for Next Period: 

1. Update City fast-track file on ditch lining project to include the additional project area within 
Adams Street right-of-way and west 

2. Prepare and submit Coal Chute Park Pond NFI, pending receipt of Cultural Resource 
Clearance from SHPO. SHPO clearance letter request was sent to DHR on July 7  

3. Prepare 30% design of Coal Chute Park Pond, pending receipt of downstream stage 
information 

4. Proceed with Pond 5 design, pending alternative pond discussion with permit agencies 
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CCT SEGMENT 3 & 4 CASHFLOW
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Right-Of-Way Status Report: 
Blueprint is working with the City Economic Development Office on the design, Right-of-Way acquisition and 
construction phases for Coal Chute Pond located in Segment 3 between the CSX Railroad, the SAB ditch 
and Railroad Square.  The City is looking for locations that will provide stormwater treatment opportunities 
for Gaines Street and Railroad Square Redevelopment.  COT is preparing an Economic Development 
Administration Grant to fund the design and construction of Coal Chute Pond. Blueprint has identified eight 
parcels that need to be acquired in order to construct the Coal Chute Pond.   
 
Parcel No. 4101208060000 located between South Monroe Street and South Adams Street is owned by the 
City of Tallahassee.  Blueprint 2000 will not need to acquire this property to complete the ditch 
improvements and interconnector bridge. 
 
Blueprint has requested titles, legal descriptions/sketches for each of the parcels to be acquired.  
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 ACRONYM GLOSSARY             

ACRONYM GLOSSARY 
ACOE Army Corps of Engineers 

CAC Citizens Advisory Committee 

CDM Camp, Dresser & McKee Inc. 

CEI Construction Engineering & Inspection 

CLOMR Conditional Letter of Map Revision 

COT City of Tallahassee 

CR Community Representative 

CRA Community Redevelopment Agency 

CRCDD Capital Region Community Development District 

CRTPA Capital Region Transportation Planning Agency 

DB Design-Build 

DHR Department of Historical Resources 

DMS Department of Management Services 

DRB Dispute Resolution Board 

ECMP Environmental Construction Management Plan 

EIA Environmental Impact Assessment 

EIS Environmental Impact Study 

EMP Environmental Management Permit 

ERP Environmental Resource Permit 

ETD Earned to Date 

ETDM Efficient Transportation Decision Making 

FCT Florida Communities Trust 

FDEP Florida Department of Environmental Protection 

FEMA Federal Emergency Management Agency 

FDOT Florida Department of Transportation 

FHWA Federal Highway Administration 

FWC Florida Fish & Wildlife Conservation Commission 

FY Fiscal Year (For BLUEPRINT 2000, October to September) 
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ACRONYM GLOSSARY 
GEC General Engineering Consultant 

GM Growth Management 

HASP Health and Safety Plan 

IA Intergovernmental Agency 

IC/RC Institutional Controls/Restrictive Covenants 

IFB Invitation For Bid 

ITE Institute of Transportation Engineers 

JPA Joint Participation Agreement 

LAP Local Agency Program 

LCPWD Leon County Public Works Department 

LDCA Location Design Concept Approval 

LOA Letter of Authorization 

LOMR Letter of Map Revision 

M/WBE Minority/Women Business Enterprise 

MOT Maintenance of Traffic 

MSE Mechanically Stabilized Earth 

MSSW Management and Storage of Surface Waters 

NFI Natural Features Inventory 

NTP Notice to Proceed 

NWFWMD Northwest Florida Water Management District 

OT Order of Taking 

PD&E Project Development and Environmental 

RFP Request for Proposals 

RFQ Request for Qualifications 

ROW Right-of-Way 

SAB St. Augustine Branch 

SFMP Stormwater Facility Management Plan 

SHPO State Historic Preservation Officer 

SUE Subsurface Utility Engineering 
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ACRONYM GLOSSARY 
TCC Technical Coordinating Committee 

TCE Temporary Construction Easement 

TIITF Trustees of the Internal Improvement Trust Fund 

UAO Utility Agency/Owner 

USEPA United States Environmental Protection Agency 

USFS United States Forest Service 

USFWS US Fish and Wildlife Service 

VE Value Engineering 

YTD Year to Date 

 


