Blueprint 2000 CAC Meeting Minutes
Thursday, December 4, 2008
Blueprint 2000 Office – Koger Center
1311 Executive Center Drive – Suite 109
Jerry Conger called the Citizens Advisory Committee meeting to order at 4:34 p.m.
Committee Members present:
Jerry Conger
Jess Van Dyke
Lamar Taylor
Gregg Patterson
Tom O’Steen

Scott Balog (telephonically)
Kevin McGorty
Nancy Miller
Kathy Archibald (telephonically)

Guests/Presenters/Staff:
Jim Davis
Phil Maher
Dave Snyder
Jim Shepherd
Gary Phillips
Margie Quillman
Marek Romanowski

Ed Ringe
Latesa Turner
Angela Richardson
Paco de la Fuente
Alisha Wetherell

Agenda Modifications
Mr. Davis stated that a letter from Henree Martin had been distributed and was additional
information for item number 7. Also information was provided regarding the Billingsley
Conservation Easement for item number 1.
Information Items
Item #1: Leveraging Update
Phil Maher stated that based on the outcome of the last State Revenue Estimating Conference he
did not anticipate an infrastructure loan program in the coming year. Additionally, FDOT
District 3 was facing a cut back of $250M. That could potentially affect repayment to Blueprint
of the $1.3M in design for Capital Circle NW/SW which the FDOT had delayed until 2009.
Blueprint was trying to transfer that money to a different category because the design would be
nearly complete by that time.
Regarding the Billingsley Conservation Easement, Mr. Maher stated that Blueprint had a five
year Agreement with the NWFWMD to acquire conservation easements and split project costs
50/50. The Billingsley parcel was a 192-acre Priority 1 parcel. Blueprint is expecting to
contribute approximately $500,000 toward the proposed easement. Jim Davis stated that the
Billingsley easement would bring the total land protected in the Headwaters of the St. Marks to
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approximately 2,200 acres. Furthermore he did not anticipate a problem at the IA.
Item #2: Mahan Drive Local Funding Agreement
Jim Davis stated that the Mahan Drive Local Funding Agreement was a true testament to the
value of a positive working relationship between Blueprint and the District. Key points of the
funding agreement are:
1. $400K of the Blueprint $10M will be withheld and turned over to the Leon County
Public Works Department to be used for permit mitigation. (That would be used for tree
mitigation or landscape but could not be phrased as such in the Agreement due to
constraints with the FDOT.) This $400K has been made up in the construction budget by
the Department.
2. The first $800K of any savings realized in the award and construction of the project will
be returned to Blueprint 2000 and subsequently provided to the County Public Works
Department for use on landscaping for the project. (Blueprint asked for $600K).
3. Any additional savings in excess of the above will be split 50/50 between the Department
and Blueprint 2000 with the proviso that any of these funds must be used on the state
roadway system. Blueprint has requested that the funds be usable for roadways in
Cascade Park.
Mr. Davis stated that (bullet number three above) those funds could be used for Cascade Lane or
improvements to Suwannee Street or the intersection at Lafayette; in light of the CAC’s
recommendation that “any money be returned in the reverse order.” They would be
transportation related but also a part of the Capital Cascade Trail project.
Kevin McGorty questioned the County’s justification for requesting $1M rather than $400,000.
Mr. Davis stated that in conversations with Tony Park, Leon County Public Works Director, Mr.
Park indicated that the expectations would be for Mahan Drive to be landscaped to look like
Capital Circle. The County was unable to fund that level of landscaping. Mr. Davis stated
however that it would not be a Blueprint corridor; it would look similar but would be different.
He confirmed that there was one set of landscape plans that would cost $1M and would be
completed by the County. Once the plans were submitted to Growth Management the permit
would be issued. FDOT would let the job in February 2009 (approximately) with construction
beginning in (probably) July 2009.
Item #3: Capital Cascade Trail – Segment 3: Myers Industrial Park
Jim Davis stated that the Phase 2 environmental assessment for the Myers site raised serious
questions about the potential costs for site remediation. Furthermore, the seller’s sale conditions
included an indemnification of liability for environmental remediation in addition to the
premium selling price. Those factors caused the reversal of Blueprint’s earlier decision to
acquire that location. An alternative site farther east was available at one-third the cost to
Blueprint.
Kevin McGorty questioned what would happen to the money that was allocated for the purchase
of Myers Industrial Park. Phil Maher stated that it was to have been borrowed from the Land
Bank. Mr. Davis stated that given the state of the economy, he liked having the cushion.
Tom O’Steen questioned if the alternative site was previously unavailable or why it was not

Blueprint 2000 Citizen’s Advisory Committee Meeting Minutes
Thursday, December 4, 2008
Page 3 of 4

considered earlier. Mr. Davis stated that the alternative site was not as good from a strategic
standpoint as the Myers Industrial Park, but it was a flooded area that would work. Blueprint
would however continue to look at other options.
Item #4: Capital Circle NW and Regional Pond Landscaping
Dave Snyder stated that M. Inc of Tallahassee was the low bidder for the project at $1,004,567.
It was the same company and subs (Greenways America) that worked on the E-1 project. A
preconstruction meeting would be held in December 2008 with a Notice-to-Proceed anticipated
for January 2009. The work was expected to take approximately 180 days to complete.
The 15-acre pond was located west of Capital Circle on West Tennessee Street. The additional
improvements would include a parking area, 4,000’ multi-use trail with seating for patrons,
lighting, etc. Naming and dedication of the park was expected to officially occur in the middle
of 2009.
Item #5: Leon County Veterans Memorial Design and Funding Update
This item was informational only.
Nancy Miller requested the use of porous pavers at the site.
Consent Items
Item #6: CAC Minutes: October 16, 2008
Kathy Archibald moved to approve the minutes as amended. Kevin McGorty seconded the
motion; it passed unanimously.
Presentations/Discussion
Item #7: Naming of Regional Pond #1 Park
Jim Davis stated that the IA delegated the naming of the pond to the County; who in turn
requested Blueprint prepare an agenda item to present it to them. Blueprint recommended that
the pond and park be named for Martha Wellman in honor of her civic and environmental
contributions. Nancy Miller moved approval; Kathy Archibald seconded the motion. It passed
unanimously. Nancy Miller was on point to coordinate with the Wellman family regarding their
approval and attendance at the naming ceremony.
Citizens To Be Heard
There were none.
Items From Members Of The Committee
Kevin McGorty requested a brief update of the recent CCSW Public Meeting. Jim Davis stated
that it was a rather predictable meeting but, overall, went very well. There were approximately
70 people in attendance. The project alignments were broken out in segments with each option
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listed for each segment. Opinions of the attendees had not changed, he stated. Staff would take
the recommendations of that meeting and formulate a staff recommendation that would move
forward to the IA (returning to the CAC first). Kathy Archibald stated that the EECC would like
time on the next IA agenda to remind the Board of the original purpose of the realignment of that
portion of CCSW.
Adjourn
Kevin McGorty moved to adjourn; it was seconded by Tom O’Steen.
adjourned at 5:35 pm.

The meeting

